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The 2019 Measure K Renewal Strategic 
Plan of the Strategic Plan looks ten years 
beyond the successfully implemented 2011-
2020 Early Action Program to provide 
Measure K funding for a variety of identified 
projects across a range of transportation 
modes throughout San Joaquin County. It 
includes programming of funds for new and 
ongoing projects between Fiscal Year (FY) 
2020/21 and FY 2030/31.  

During the Great Recession when the sales 
tax revenues in San Joaquin County had 
dramatically declined, the outcome of the 
2011 Strategic Plan identified a 10-year 
priority for programming and project 
allocations on the delivery of Early Action 
Program (EAP) capital projects and 
deferred any other Congestion Relief capital 
projects until 2021. Since that time the 
general direction from the SJCOG Board 
has been to maintain “stay the course” and 
not program any new projects. However, 
due to higher than expected revenues in 
2014 it became possible to issue bonds to 
advance several “shovel ready” projects, all 
of which are now completed or under 
construction, In addition, in December 2018 
several projects were advanced using 
revenue freed up from the refunding of 
bonds in 2017 and the replacement of the 
$75 million line of credit with bonds in 2019. 

The 2019 Strategic Plan continues to 
include at its core a series of policy to 
ensure the integrity of the Measure K 
Renewal Program: 

• Maximize the cost-effective use of
sales tax dollars.

• Support timely and cost-effective
project delivery, with the objective
that all strategies result in the
achievement of measurable
improvements.

• Promote a balanced use of funds
throughout the County.

SJCOG staff have worked with the member 
agencies in the programming of $74.5 
million for 20 Regional Arterial projects that 
can proceed in the 2021-2031 planning 
period using pay-go funding.  
No additional funding will be available for 
the State Highway subcategory or the 
Railroad Grade Crossing Safety Category 
until after 2030. Any cost savings from the 
EAP State Highway projects will be 
prioritized for improvements to SR 99/120, I- 
205 Managed Lanes, I-5 Mossdale Wye, 
and SR 120.  

Project allocations for the Local Street 
Repair, Transit, and Smart Growth 
categories will continue to be made 
available on a “pay-go” basis according to 
actual revenues for the first 20 years. The 
Smart Growth Incentive Program will also 
be funded with $65 million of the total 
Measure K Renewal funds before 
calculating disbursements to any category; 
however, these funds will be made available 
as a share of annual revenues. 

Appendix A of this Strategic Plan provides 
the list of the first 20-year project fact 
sheets.  The Strategic Plan serves as the 
guiding document for delivery of the 
Measure K Renewal projects and programs. 
It is prepared at least every two years and 
can be updated at any time.  The purposes 
of the Strategic Plan are maintained as 
follows: 

• Explain roles and responsibilities for
development and maintenance of
the Measure K Renewal program;
Describe the policies and
procedures of the Measure K
Renewal program;

• Detail the financial plan for the
Measure K Renewal program,
including categorical allocations,
revenue projections, and financing
approaches;
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• Define each of the Measure K 
Renewal projects, including scope, 
cost and schedule; and 

 
• Identify accomplishments and critical 

issues. 
 
The Strategic Plan will continue to be 
reviewed on an on-going basis with full 
updates every two years.  Funding 
prioritization will still be focused on 
leveraging outside funds, but with 
recognition of balancing equity and project 
readiness, such as the case of this 2019 
Strategic Plan update for consideration by 
the SJCOG Board. 
 
SJCOG staff would like to acknowledge the 
SJCOG Board of Directors for its oversight 
and direction; and the recommendations 
from the SJCOG standing committees, and 
all individual members of public agencies 
and transit operators who have been 
involved in the update of this Strategic Plan. 
 



 
 

  

 
 

 

 
 

 
 

 
 

Section 1: Background of  
2019 Measure K Renewal Strategic Plan 
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1.1. INTRODUCTION 

The 2019 Measure K Renewal Strategic 
Plan of the Strategic Plan looks ten years 
beyond the successfully implemented 2011-
2020 Early Action Program to provide 
Measure K funding for a variety of identified 
projects across a range of transportation 
modes throughout San Joaquin County. It 
includes programming of funds for new and 
ongoing projects between Fiscal Year (FY) 
2020/21 and FY 2030/31.  
 
During the Great Recession when the sales 
tax revenues in San Joaquin County had 
dramatically declined, the outcome of the 
2011 Strategic Plan identified a 10-year 
priority for programming and project 
allocations on the delivery of Early Action 
Program (EAP) capital projects and 
deferred any other Congestion Relief capital 
projects until 2021. Since that time the 
general direction from the SJCOG Board 
has been to maintain “stay the course” and 
not program any new projects. However, 
due to higher than expected revenues in 
2014 it became possible to issue bonds to 
advance several “shovel ready” projects, all 
of which are now completed or under 
construction. In addition, in December 2018 
several projects were advanced using 
revenue freed up from the refunding of 
bonds in 2017 and the replacement of the 
$75 million line of credit with bonds in 2019. 
 
The 2019 Strategic Plan continues to 
include at its core a series of policy to 
ensure the integrity of the Measure K 
Renewal Program: 
  

• Maximize the cost-effective use of 
sales tax dollars. 

• Support timely and cost-effective 
project delivery, with the objective 
that all strategies result in the 
achievement of measurable 
improvements. 

• Promote a balanced use of funds 
throughout the County. 

 
SJCOG staff have worked with the member 
agencies in the programming of $74.5 
million for 20 Regional Arterial projects that 
can proceed in the 2021-2031 planning 
period. No funding will be available for the 
State Highway subcategory or the Railroad 
Grade Crossing Safety Category until after 
2031. Any cost savings from the EAP State 
Highway projects will be prioritized for 
improvements to SR 99/120, I-205 
Managed Lanes, I-5 Mossdale Wye, and SR 
120.  
 
Project allocations for the Local Street 
Repair, Transit, and Smart Growth 
categories will continue to be made 
available on a “pay-go” basis according to 
actual revenues for the first 20 years. The 
Smart Growth Incentive Program will also 
be funded with $65 million of the total 
Measure K Renewal funds before 
calculating disbursements to any category; 
however, these funds will be made available 
as a share of annual revenues. 
 
This 2019 Strategic Plan of the Measure K 
Renewal program will provide funding for 20 
years of identified projects for a variety of 
transportation modes in San Joaquin 
County within the following categories: 
 
• Congestion Relief (32.5%) 

o State Highways (60%) 
o Regional Arterials (40%) 

• Railroad Grade Crossing Safety 
(2.5%) 

• Local Street Repair and Roadway 
Safety Programs (35%) 

• Passenger Rail, Bus and 
Bicycle/Pedestrian Projects (30%) 
o Passenger Rail Transit (39%) 
o Bus Transit (49%) 
o Bus Rapid Transit (BRT) Capital (5%) 
o Bicycle, Pedestrian, and SRTS (7%) 
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The Smart Growth Incentive Program is 
funded with $65 million of the total Measure 
K Renewal funds, which is calculated prior 
to disbursements to the other categories.  

By law, the SJCOG can take no more than 
one percent (1%) of gross revenues for 
administrative salaries and benefits..

 
Figure 1: Measure K Renewal -Categorical Allocations 

 
Funding Allocations  
 
With the reduction of sales tax since 2007, 
this 2019 Strategic Plan will only allocate 
funding to priority projects for the first 20 
years of the program (2011 to 2031). As in 
previous Strategic Plan, Appendix A of this 
Strategic Plan identifies and describes the 
projects and/or programs to be funded with 
MK Renewal revenues in each funding 
category but is prioritized only for those 
projects to be funded in the first 20 years of 
the program. The remaining projects are 
included in Appendix B for historical 
purposes and will be addressed in 
subsequent Strategic Plan update 
processes.  All the projects in Appendix B 
are outside of the current Financial Plan and 
do not represent actual funding 
commitments. 
 

Congestion Relief   
 
With the advance in funding for the State 
Highways portion of the Congestion Relief 
category to complete the EAP projects, no 
further funding is anticipated for State 
Highways before FY 31/32. Any potential 
cost savings will be brought before the 
SJCOG Board to prioritize for new projects.   
 
Within the Regional Arterial Program, eighty 
percent (80%) of available funding has been 
programmed with twenty percent (20%) 
retained as a contingency for future 
allocation based on population growth that 
will occur between 2011 and 2041.  
 
Measure K Renewal funds are be dedicated 
to the delivery of the priority projects up to 
the total funding capacity in the Congestion 
Relief category within the 20-year period.  

  

Local Street 
Repairs and 

Roadway Safety 
(35%) 

 
Note: Smart Growth Incentive program  
revenues of $65M for 30-years not included. 

Railroad Crossing 
Safety 
(2.5%) 

 

Congestion 
Relief 

(32.5%) 

Passenger Rail, 
Bus, 

and Bicycle/Pedestrian 
(30%) 
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$74.5 million has been programmed for 20 
projects that will be receive Measure K 
funding between FY 2020/21 and FY 
2030/31. 
 
Railroad Crossing Safety 
 
Since the 2007 Strategic Plan, ninety 
percent (90%) of the Railroad Crossing 
Safety category has been allocated to 
projects with the remaining ten percent 
(10%) set aside as a reserve. That reserve 
was established to provide a means to 
address potential changes in both railroad 
and roadway development over the 30-year 
life of the program that may result in railroad 
crossing impacts that currently do not exist.  
 
In October 2010, the SJCOG Board 
approved to equally reduce the 
programming to all railroad crossing safety 
projects to match projected revenues while 
maintaining the 10% reserve.  The SJCOG 
Board also approved a revised project 
delivery performance policy to allow future 
projects to be delivered will be based upon 
pay-go revenues and on a first come/first 
serve prioritization. No funding for future 
projects is available until after FY 2030/31. 
 
Local Street Repair 
 
Unchanged from the 2007 Strategic Plan, 
funds in the Local Street Repair and 
Roadway Safety category are still 
distributed to local jurisdictions by formula 
on pay-go funding availability. 
 
Passenger Rail, Bus and Bicycle/ 
Pedestrian 
 
The 2017 Strategic Plan continues to 
identify that project allocations are divided 
into ten-year increments for the Passenger 
Rail Transit, Bus Transit, Bus Rapid Transit 
(BRT) Capital, and the Pedestrian and 
Bicycle Facilities and Safety programs. The 
ten-year targets would correspond to the 

periods 2011-2020, 2021-2030 and 2031-
2040.  
 
Due to continued shortfalls in revenue, for 
the 2019 Strategic Plan the funding targets 
for the Passenger Rail, Bus Transit, and 
Bus Rapid Transit Capital subcategories are 
being further increased from 90% to 95%. 
The decrease in contingency reserves frees 
up additional transit funding in the early 
years of the program. The remaining 5% will 
be retained as a contingency for future 
allocation based on population and transit 
service growth within the county that will 
occur between 2011 and 2041. 
 
The implementation of the Bicycle, 
Pedestrian, and Safe Routes to School 
subcategory was been delayed until FY 
2017/18 due to lack of available revenue.  
 
Smart Growth Incentive Program 
 
The 2019 Strategic Plan continues to 
identify that funds will be available for 
infrastructure enhancements, such as street 
calming, walkable community projects, 
transit amenities and alternative modes of 
transportation that will assist local agencies 
in better integrating transportation and land 
use. These funds would be available to 
support infill development, neighborhood 
revitalization and downtown improvements.  
Some or all of the funding available for the 
Smart Growth Incentive Program would be 
allocated via a competitive allocation 
process. To date, a total of $9.2 million of 
Measure K Renewal funds has been 
committed for various Smart Growth 
Incentive Program projects.  The list of the 
completed projects is included in Appendix 
A. 
 
Detailed information on allocation policies 
and procedures for all MK Renewal funding 
categories is provided in Section 3 and 
Section 4.  
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1.1.1 Coordination with Other Plans 
and Programs 

This 2019 Strategic Plan continues to be 
coordinated with the Regional 
Transportation Plan and Sustainable 
Communities Strategy (RTP/SCS) for San 
Joaquin County. The MK Renewal Program 
will also continue to be coordinated with the 
future development of the long-range transit 
plan for San Joaquin County, and other 
transportation funding documents and 
planning efforts. 
 
1.2. PROGRAM ADMINISTRATION 

This 2019 Strategic Plan continues the 
guidelines identified in previous Strategic 
Plans that, in general, the local jurisdictions 
(e.g., cities, the County of San Joaquin, 
SJRTD and the San Joaquin Regional Rail 
Commission) and Caltrans would update 
their previously submitted lists of projects to 
SJCOG for potential funding or amendment.  
 
 

Each project and its accompanying scope, 
schedule and budget will then be reviewed 
by the SJCOG’s Technical, Citizens, 
Interagency Transit, and Management and 
Finance Advisory Committees for 
consistency with the 20-year priority 
programming and/or current Measure K 
Ordinance and Expenditure Plan.  Based on 
this committee review, agency staff will 
recommend to the SJCOG Board for review 
and approval projects for program funding 
or amendment. Similarly, all amendments to 
the Measure K Ordinance and Expenditure 
Plan are formally noticed to the general 
public for review and comment with public 
hearings held prior to SJCOG Board action.      
 
 
 
 
 
 
 
 

Figure 2: Measure K Renewal Program Administration 
 

SJCOG Board 

SJCOG Staff 
Project Sponsors 
• Local Jurisdictions 
• Caltrans 
• Transit Operators 

Management & 
Finance Committee 

Citizens Advisory 
Committee 

Technical Advisory 
Committee 

Interagency Transit 
Committee 

General Public 

MK Ordinance & 
Expenditure Plan 
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1.3. GUIDING PRINCIPLES 

This 2019 Strategic Plan continues the 
previously identified guiding principles.  
These general principles have guided the 
development of the policies and specific 
programming and scheduling 
recommendations, and the delivery of the 
Measure K Renewal projects to date. 
 

• Maximize the cost-effective use of 
sales tax dollars. 

 
• Support timely and cost-effective 

project delivery, with the objective 
that all strategies result in the 
achievement of measurable 
improvements. 

 
• Promote a balanced use of funds 

throughout the County. 
 
1.4. REMAINDER OF THE PLAN 

The remaining sections of the Strategic Plan 
and their contents are listed below. 
 
1.4.1 Discussion of 20-year Financial 

Plan 

Section 2 of the Strategic Plan provides a 
description of the 20-year financial capacity 
of program categories.  This section 
includes a description of the assumptions, 
revenue and bonding estimates, and 
program and project allocations on an 
annual basis for the first 20-year period, 
including previous allocations for the Early 
Action Program (EAP) projects. 
 
1.4.2 Description of Policies and 

Procedures 

Consistent with previous Strategic Plans, 
the policies and procedures supporting the 
administration of this MK Renewal Program 
are identified in Section 3. The SJCOG 
Board, the Technical Advisory Committee, 
the Interagency Transit Committee, the 
Citizens Advisory Committee, and 

Management & Finance Committee, and 
key members of the public provided 
continued assistance in the development of 
these policies and procedures. 
 
1.4.3 Description of Program 

Categories 

Consistent with previous Strategic Plans, 
the MK Renewal Program categories are 
described in Section 4. This section 
identifies the funding allocation and revenue 
stream for each category as well as the 
policies and project allocation criteria 
pertaining to each of the categories. 
 
1.4.4 Appendices 

Appendix A includes a project description, 
including cost estimate, revenue sources 
and schedule, for each of the projects to be 
funded with MK Renewal revenues for the 
first 20 years, including EAP projects.  Each 
of the project descriptions includes a map 
showing the project location. 
 
Appendix B includes a project description 
and map showing the project location for all 
Strategic Plan Congestion Relief and 
Railroad Crossing Safety projects that are 
not prioritized for funding within the first 20 
years of the MK Renewal program.  The 
cost estimate, revenue sources and 
schedule for each of these projects have 
been updated from the 2007 Strategic Plan 
but no schedule or funding commitments 
have been made to these projects at this 
time. 
 
 1.5. ACKNOWLEDGEMENTS 
 
A number of individuals and public agencies 
participated in the development of this 
Strategic Plan. These individuals and 
agencies are recognized below. 
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2.1 FINANCIAL PLAN 
 

The purpose of this Financial Plan is to 
provide an updated plan of finance and 
project delivery schedule based upon the 
current economic environment.  This 
update accounts for sales tax revenues 
through 2016, updated forecasts through 
2041, updated project costs and delivery 
schedules, as well as current bonding 
capacity based on existing market 
conditions. 

2.2 SALES TAX REVENUES 
 

While the region’s sales tax revenues 
indicated modest increase since 2010, sales 
tax revenue forecasts for the MK Renewal 
Program for this Financial Plan update 
have been updated to a total of $2.6 billion 
through the 30-year life of the MK Renewal 
Program, a $300 million decrease from the 
2011 estimate. A graph depicting 
projected sales tax revenues through 2041 
is presented below. 

 

Figure 3: Projected MK Renewal Program Sales Tax Revenues 
 

  *2041 represents partial year of sales tax revenue through March 31, 2041 
 

2.3 CAPITAL PROGRAM 
BORROWING 

 
Consistent with the sales tax revenues, the 
revenue allocation formula remains 
unchanged from the 2011 Strategic Plan 
update. Currently, 35% of annual revenue 
supports major capital projects and may 
be used to pay debt service on bonds 
issued to pay for those projects. The table 
below illustrates the allocation. 

Program Category 
(Current) 

Revenue 
Allocation 
(Current) 

• State Highways 
• Regional Arterials 
• Railroad Crossing 

Safety 
• Total Allocation 

• 19.5% 
• 13.0% 

•  2.5% 

•  35.0% 



 

 

 
2.4 CAPITAL PROGRAM 

BORROWING CAPACITY 
 

This section provides an overview of the MK 
Renewal Program’s current borrowing 
capacity to leverage future sales tax 
revenues to fund projects. 

 
The total bonding capacity of the MK 
Renewal Program is subject to both a 
cashflow constraint and a legal coverage 
constraint. First, the capital program can 
only borrow to accelerate projects if it has 
sufficient annual revenues to pay debt 
service over the duration of the financing. 
By constraining the amount of sales tax 
revenues that can be leveraged to the 35% 
capital program allocation, total program 
equity is maintained with each non-capital 
(or non-borrowing) program receiving its 
total revenue allocation through 2041 
according to the Expenditure Plan. 

 
Second, the amount of bonds that can be 
issued by SJCOG is limited to coverage 
requirements as specified in the SJCOG’s 
legal Bond Indenture. Specifically for all 
parity debt obligations, the maximum annual 
debt service coverage on the previous fiscal 
year sales tax revenues must be at least 
1.50 times in order to maintain strong credit 
ratings. 

 
2.4.1 Bond Financing Results 

 
On May 7, 2008, SJCOG issued $203.3 
million of Measure K Senior Sales Tax 
Revenue Notes, Series 2008 (the “Series 
2008 Notes”) for the purpose of funding 
priority capital projects; the entire amount of 
the Series 2008 Notes was due to be repaid 
on April 1, 2011. SJCOG refunded the 
Notes by issuing senior lien long-term sales 
tax revenue bonds on March 1, 2011 in the 
par amount of $212.1 million (the “Series 
2011A Bonds”). This amount was sufficient 
to fully refund both the Series 2008 Notes 
and fund a debt service reserve fund in the 

 
 
amount on $8.2 million. In tandem to the 
issuance of the Series 2011A Bonds, 
SJCOG also used cash on hand to repay a 
portion of its Commercial Paper program in 
the amount of $92 million, reducing the total 
outstanding  amount  from  $167  million  to 
$75 million. 

 
On March 1, 2013, SJCOG opened a Line 
of Credit for $75 million to replace its 
Commercial Paper program. Like the 
Commercial Paper program, the Line of 
Credit is subject to variable short-term rates. 
Unlike the Commercial Paper program, 
however, the Line of Credit is not subject to 
either annual facility fees or remarketing 
agent fees. 
 
On April 28, 2017, SJCOG refunded the 
Series 2011A bonds by issuing senior lien 
long-term sales tax revenue bonds in the 
par amount of $209 million (the “Series 
2017 Bonds”). This amount was sufficient to 
fully refund both the Series 2011A bonds 
and allow the immediate release of the debt 
service reserve fund.  

 
On January 24, 2019, SJCOG replaced the 
Line of Credit by issuing senior lien long-
term sales tax revenue bonds in the par 
amount of $64.2 million with $11.5 million in 
premium totaling $75,920,000 (the “Series 
2019 Bonds”).  

 
SJCOG ‐ Summary of Outstanding Debt 

Debt Obligation Amount 
Series 2014 Bonds (Senior) $44,150,000 

Series 2017 Bonds (Senior)        $209,075,000 
Series 2019 Bonds (Senior 

 
$75,920,000 

Total $329,1455,00
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Figure 4: SJCOG Total Debt Service and Capital Program Capacity 

 
 

The Series 2014, 2017, and 2019 Bonds, 
and any subsequent parity financings, are 
supported by a senior lien pledge against 
100% of the gross annual sales tax 
revenues. Any additional debt and debt 
service that SJCOG can take on is 
constrained to the 35% annual capital 
program debt service allocation.  
 
The second constraint is the Additional 
Bonds Test (ABT) included in the bond 
documents which restricts the issuance of 
additional senior lien securities to 1.50x 
maximum annual debt service on 
outstanding and  proposed bonds. 
 
Aggregate bond debt service has been 
structured in a gradually ascending 
structure to meet the flow of available 
sales tax revenues allocated to the 
capital program.  

Debt service has been constrained to the 
revenue of those programs advancing 
projects: State Highways, Regional Arterial, 
and Railroad Crossing Safety.  

 
A graphical depiction of the cumulative debt 
service in relation to MK Renewal capital 
program revenues is in Figure 4. This debt 
service includes the 2014 bonds, the 2017 
bonds, and the 2019 bonds. 

 
Annual debt service gradually rises from 
$19.3 million in Fiscal Year (FY) 2019/20 
and peaking in FY 2032/33 at $25.2 million 
through 2041. Debt service is constrained 
by available cash (under the 35% 
constraint) after which there is room for 
pay go for capital projects. 
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2.4.2 Capital Project Delivery 
 
The 2019 Strategic Plan includes MK 
Renewal funding for $74.5 million in 
identified capital projects costs. Annual 
expenditures vary considerably with project 
delivery schedules, ranging from $16.1 
million in FY 2020/21, $13.4 million in FY 
2021/22, $13.6 million in FY 2022/23, 
dropping down to $1 million in FY 
2023/24, and ultimately growing to $8.7 
million in FY 2030/31.  



2008 2009 2010 2011 2012 2013 2014 2015 2016

BEGINNING BALANCE 162,103,944$   337,332,383$   333,286,582$   330,409,256$   332,520,754$   321,259,075$   175,299,406$   168,029,527$   115,179,197$   

REVENUES
MK Sales Tax Revenues 45,580,925$   40,960,872$   35,549,764$   39,113,518$   -$         -$         -$         -$         -$   
MKR Sales Tax Revenues -$         -$         -$         5,652,800$     43,374,926$   46,235,570$   47,619,673$   49,573,174$   52,122,653$   

TOTAL SALES TAX REVENUES 45,580,925$   40,960,872$   35,549,764$   44,766,318$   43,374,926$   46,235,570$   47,619,673$   49,573,174$   52,122,653$   
County of San Joaquin - MK Advance -$   1,607,948$   1,607,948$   1,658,273$   1,770,535$   1,708,597$   1,379,485$   -$   -$   
City of Stockton - MK Advance -$   1,090,540$   1,090,540$   1,124,671$   1,200,810$   1,158,802$   935,593$      -$   -$   
City of Stockton - Otto Dr -$   -$   -$   -$   -$   -$   752,924$      -$   -$   
City of Stockton - Sperry Rd Advance -$   -$   -$   -$   -$   -$   -$   3,391,856$   -$   
City of Stockton - French Camp Rd -$   -$   -$   -$   -$   -$   -$   -$   253,836$   
Port of Stockton Loan -$   -$   -$   -$   423,527$   1,694,460$   548,194$   498,880$   523,390$   
Regional Rail Commission Promissory Note -$   -$   -$   -$   -$   -$   -$   -$   -$   
Regional Rail Commission Line of Credit -$   -$   -$   -$   -$   -$   1,073,407$   -$   -$   
Regional Rail Commission Consolidated Loan -$   -$   -$   -$   -$   -$   -$   1,916,480$   1,916,480$   
SJRTD Line of Credit -$   -$   7,736,425$   -$   -$   -$   -$   3,333,333$   3,333,333$   
SJRTD Regional Transportation Center - MK Loan -$   -$   -$   -$   -$   -$   -$   143,977$      549,360$   
Stockton Metropolitan Airport Loan -$   -$   -$   -$   -$   -$   -$   -$         27,656$   

TOTAL LOAN RECEIPTS -$   2,698,488$   10,434,913$   2,782,944$   3,394,872$   4,561,860$   4,689,602$   9,284,527$   6,604,056$   

Fund Balance Earnings 9,823,179$   5,240,098$   5,066,315$   5,130,203$   9,975,623$   9,637,772$   438,249$   840,148$   863,844$   
BANs Proceeds Earnings 1,123,478$   949,753$      458,166$      63,285$        -$         -$         -$   -$   -$   

TOTAL INTEREST EARNINGS 10,946,658$   6,189,851$   5,524,480$   5,193,488$   9,975,623$   9,637,772$   438,249$   840,148$   863,844$   
Bond Proceeds -$   -$   -$   204,903,437$        -$   -$   56,592,479$   -$   -$   
Commercial Paper Proceeds/Line of Credit -$   22,300,000$   22,300,000$   75,000,000$   -$   -$   -$   -$   -$   
BANs Proceeds 210,000,000$        -$   -$   -$         -$   -$   -$   -$   -$   
BANs Interest Paid by Takeout Escrow -$   -$   -$   3,114,378$     -$   -$   -$   -$   -$   

TOTAL FINANCING PROCEEDS 210,000,000$        22,300,000$   22,300,000$   283,017,815$        -$   -$   56,592,479$   -$   -$   
TOTAL REVENUES 266,527,583$        113,925,211$        96,109,157$   358,160,565$        56,745,420$   60,435,202$   109,340,003$        59,697,849$   59,590,553$   

COSTS
Bond Debt Service -$   -$         -$         -$         (11,697,863)$   (11,697,863)$   (11,697,863)$   (15,969,118)$   (16,769,213)$   
CP/Line of Credit Fees & Interest (7,114,200)$   (6,639,210)$     (6,639,210)$     (1,766,600)$     (1,507,500)$     (2,359,353)$     (681,295)$        (685,101)$        (666,351)$   
CP/Line of Credit Principal Repayment -$   (22,300,000)$   (22,300,000)$   (92,000,000)$   -$         -$         -$         -$         -$   

TOTAL FINANCING COSTS (7,114,200)$   (36,964,308)$   (38,258,679)$   (306,441,069)$       (13,205,363)$   (14,057,215)$   (12,379,158)$   (16,654,220)$   (17,435,564)$   
Regional Rail Commission Line of Credit -$   -$   -$   -$   -$   -$   (10,000,000)$   -$   -$   
SJRTD Line of Credit -$   -$   (7,600,000)$   -$   -$   -$   (10,000,000)$   -$   -$   
SJRTD Regional Transportation Center - MK Loan -$   -$   -$   -$   -$   -$   -$   (14,500,000)$   -$   
Stockton Metropolitan Airport Loan -$   -$   -$   -$   -$   -$   -$   -$   (1,500,000)$   
MK Project Costs (80,990,057)$   (71,170,615)$   (31,214,560)$   (31,854,603)$   (5,423,200)$     -$   -$   -$   -$   
MKR Capital Costs (RA, SH, RX) (3,194,887)$     (7,996,696)$     (20,068,471)$   (16,028,395)$   (28,274,715)$   (40,509,389)$   (58,071,029)$   (54,882,542)$   (33,574,001)$   
MKR Project Costs (FORMULA, SG, Admin) -$         (75,804)$         (544,773)$        (225,000)$        (21,103,822)$   (26,471,385)$   (26,159,695)$   (26,511,418)$   (30,343,626)$   

TOTAL PROJECT COSTS (84,184,944)$   (81,006,704)$   (60,727,804)$   (49,607,998)$   (54,801,737)$   (66,980,774)$   (104,230,724)$       (95,893,960)$   (65,417,627)$   
TOTAL COSTS (91,299,144)$   (117,971,012)$       (98,986,483)$   (356,049,067)$       (68,007,100)$   (81,037,989)$   (116,609,882)$       (112,548,179)$       (82,853,191)$   

ANNUAL NET REVENUE 175,228,439$        (4,045,801)$   (2,877,326)$   2,111,498$   (11,261,679)$   (20,602,787)$   (7,269,879)$   (52,850,331)$   (23,262,638)$   

ENDING BALANCE 337,332,383$   333,286,582$   330,409,256$   332,520,754$   321,259,075$   300,656,287$   168,029,527$   115,179,197$   91,916,559$   

FINANCING 
PROCEEDS

FINANCING 
COSTS

PROJECT COSTS/
ALLOCATIONS

INTEREST 
EARNINGS

MKR Cashflows

SALES TAX 
REVENUES

LOAN RECEIPTS
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Table 1: Measure K Renewal Cashflows



BEGINNING BALANCE

REVENUES
MK Sales Tax Revenues
MKR Sales Tax Revenues 

TOTAL SALES TAX REVENUES
County of San Joaquin - MK Advance
City of Stockton - MK Advance
City of Stockton - Otto Dr
City of Stockton - Sperry Rd Advance
City of Stockton - French Camp Rd
Port of Stockton Loan
Regional Rail Commission Promissory Note
Regional Rail Commission Line of Credit
Regional Rail Commission Consolidated Loan
SJRTD Line of Credit
SJRTD Regional Transportation Center - MK Loan
Stockton Metropolitan Airport Loan

TOTAL LOAN RECEIPTS

Fund Balance Earnings
BANs Proceeds Earnings

TOTAL INTEREST EARNINGS
Bond Proceeds
Commercial Paper Proceeds/Line of Credit
BANs Proceeds
BANs Interest Paid by Takeout Escrow 

TOTAL FINANCING PROCEEDS
TOTAL REVENUES

COSTS
Bond Debt Service
CP/Line of Credit Fees & Interest
CP/Line of Credit Principal Repayment

TOTAL FINANCING COSTS
Regional Rail Commission Line of Credit
SJRTD Line of Credit
SJRTD Regional Transportation Center - MK Loan
Stockton Metropolitan Airport Loan
MK Project Costs
MKR Capital Costs (RA, SH, RX)
MKR Project Costs (FORMULA, SG, Admin)

TOTAL PROJECT COSTS
TOTAL COSTS

ANNUAL NET REVENUE

ENDING BALANCE

FINANCING 
PROCEEDS

FINANCING 
COSTS

PROJECT COSTS/
ALLOCATIONS

INTEREST 
EARNINGS

MKR Cashflows

SALES TAX 
REVENUES

LOAN RECEIPTS

2017 2018 2019 2020 2021 2022 2023 2024 2025

139,617,234$   137,860,235$   140,340,977$   128,650,684$   139,402,201$   141,462,792$   144,760,931$   148,819,566$   166,237,258$   

-$         -$         -$         -$         -$         -$         -$         -$         -$   
54,505,508$   64,023,578$   65,800,424$   69,375,853$   71,804,008$   74,317,148$   76,918,248$   79,610,387$   82,396,751$   
54,505,508$   64,023,578$   65,800,424$   69,375,853$   71,804,008$   74,317,148$   76,918,248$   79,610,387$   82,396,751$   

-$   -$   -$   -$   -$   -$   -$   -$   -$   
-$   -$   -$   -$   -$   -$   -$   -$   -$   
-$   -$   -$   -$   -$   -$   -$   -$   -$   
-$   -$   -$   -$   -$   -$   -$   -$   -$   
-$   -$   -$   -$   -$   -$   -$   -$   -$   
-$   -$   -$   -$   -$   -$   -$   -$   -$   
-$   -$   -$   -$   -$   -$   -$   -$   -$   
-$   -$   -$   -$   -$   -$   -$   -$   -$   

1,916,480$   1,916,480$   1,916,480$   1,916,480$   1,916,480$   1,916,480$   1,916,480$   1,916,480$   1,916,480$   
3,333,333$   -$   -$   -$   -$   -$   -$   -$   -$   

541,730$      534,100$   526,470$   518,840$   511,210$   468,609$   426,008$   383,408$   340,807$   
6,407$         196,053$   184,991$   72,485$     -$   -$   -$   -$   -$   

5,797,951$   2,646,634$   2,627,941$   2,507,805$   2,427,690$   2,385,089$   2,342,489$   2,299,888$   2,257,287$   

4,188,517$   4,135,807$   4,210,229$   3,859,521$   4,182,066$   4,243,884$   4,342,828$   4,464,587$   4,987,118$   
-$         -$         -$         -$         -$         -$         -$         -$         -$   

4,188,517$   4,135,807$   4,210,229$   3,859,521$   4,182,066$   4,243,884$   4,342,828$   4,464,587$   4,987,118$   
-$   -$   55,000,000$   -$   -$   -$   -$   -$   -$   
-$   -$   -$   -$   -$   -$   -$   -$   -$   
-$   -$   -$   -$   -$   -$   -$   -$   -$   
-$   -$   -$   -$   -$   -$   -$   -$   -$   
-$          -$          55,000,000$          -$         -$         -$         -$         -$         -$   

64,491,976$   70,806,019$   127,638,595$        75,743,179$   78,413,764$   80,946,121$   83,603,565$   86,374,862$   89,641,155$   

(15,519,763)$   (14,209,687)$   (17,587,100)$   (19,338,450)$   (19,938,900)$   (20,645,100)$   (21,368,350)$   (22,113,100)$   (22,879,850)$   
(610,101)$        (610,101)$        (457,576)$        -$   -$   -$   -$   -$   -$   

-$         -$         (75,000,000)$   -$   -$   -$   -$   -$   -$   
(16,129,864)$   (14,819,788)$   (93,044,676)$   (19,338,450)$   (19,938,900)$   (20,645,100)$   (21,368,350)$   (22,113,100)$   (22,879,850)$   

-$   -$   -$   -$   -$   -$   -$   -$   -$   
-$   -$   -$   -$   -$   -$   -$   -$   -$   

(100,000)$   (7,800,000)$   (300,000)$   -$   -$   -$   -$   -$   -$   
-$   -$   -$   -$   -$   -$   -$   -$   -$   

(16,990,933)$   (1,500,000)$     (6,130,000)$     -$   (16,105,337)$   (13,407,500)$   (13,652,500)$   (1,000,000)$     -$   
(33,028,178)$   (44,205,488)$   (39,854,212)$   (45,653,212)$   (40,308,936)$   (43,595,382)$   (44,524,080)$   (45,844,070)$   (49,646,967)$   
(50,119,111)$   (53,505,488)$   (46,284,212)$         (45,653,212)$   (56,414,273)$   (57,002,882)$   (58,176,580)$   (46,844,070)$   (49,646,967)$   
(66,248,975)$   (68,325,276)$   (139,328,888)$       (64,991,662)$   (76,353,173)$   (77,647,982)$   (79,544,930)$   (68,957,170)$   (72,526,817)$   

(1,756,999)$   2,480,742$   (11,690,293)$   10,751,517$   2,060,591$   3,298,139$   4,058,635$   17,417,692$   17,114,338$   

137,860,235$   140,340,977$   128,650,684$   139,402,201$   141,462,792$   144,760,931$   148,819,566$   166,237,258$   183,351,596$   

Prepared by Public Financial Management, Inc. 5/1/2020



BEGINNING BALANCE

REVENUES
MK Sales Tax Revenues
MKR Sales Tax Revenues 

TOTAL SALES TAX REVENUES
County of San Joaquin - MK Advance
City of Stockton - MK Advance
City of Stockton - Otto Dr
City of Stockton - Sperry Rd Advance
City of Stockton - French Camp Rd
Port of Stockton Loan
Regional Rail Commission Promissory Note
Regional Rail Commission Line of Credit
Regional Rail Commission Consolidated Loan
SJRTD Line of Credit
SJRTD Regional Transportation Center - MK Loan
Stockton Metropolitan Airport Loan

TOTAL LOAN RECEIPTS

Fund Balance Earnings
BANs Proceeds Earnings

TOTAL INTEREST EARNINGS
Bond Proceeds
Commercial Paper Proceeds/Line of Credit
BANs Proceeds
BANs Interest Paid by Takeout Escrow 

TOTAL FINANCING PROCEEDS
TOTAL REVENUES

COSTS
Bond Debt Service
CP/Line of Credit Fees & Interest
CP/Line of Credit Principal Repayment

TOTAL FINANCING COSTS
Regional Rail Commission Line of Credit
SJRTD Line of Credit
SJRTD Regional Transportation Center - MK Loan
Stockton Metropolitan Airport Loan
MK Project Costs
MKR Capital Costs (RA, SH, RX)
MKR Project Costs (FORMULA, SG, Admin)

TOTAL PROJECT COSTS
TOTAL COSTS

ANNUAL NET REVENUE

ENDING BALANCE

FINANCING 
PROCEEDS

FINANCING 
COSTS

PROJECT COSTS/
ALLOCATIONS

INTEREST 
EARNINGS

MKR Cashflows

SALES TAX 
REVENUES

LOAN RECEIPTS

2026 2027 2028 2029 2030 2031

183,351,596$   201,457,865$   219,028,838$   240,755,164$   262,692,405$   285,216,807$   

-$         -$         -$         -$         -$   -$   161,205,079$        
85,280,637$   88,265,459$   91,354,750$   94,552,166$   97,861,492$   101,286,644$   1,441,931,850$     
85,280,637$   88,265,459$   91,354,750$   94,552,166$   97,861,492$   101,286,644$   1,603,136,929$     $                       

-$   -$   -$   -$   -$   -$   9,732,786$   
-$   -$   -$   -$   -$   -$   6,600,956$   
-$   -$   -$   -$   -$   -$   752,924$   
-$   -$   -$   -$   -$   -$   3,391,856$   
-$   -$   -$   -$   -$   -$   253,836$   
-$   -$   -$   -$   -$   -$   3,688,451$   
-$   -$   -$   -$   -$   -$   -$   
-$   -$   -$   -$   -$   -$   1,073,407$   

1,916,480$   1,916,480$   1,916,480$   1,916,480$   1,916,480$   1,916,480$   32,580,164$   
-$   -$   -$   -$   -$   -$   17,736,425$   

298,206$   255,605$   213,004$   170,403$   127,803$   85,202$   6,094,741$   
-$   -$   -$   -$   -$   -$   487,592$   

2,214,686$   2,172,085$   2,129,484$   2,086,884$   2,044,283$   2,001,682$   82,393,140$          $                       $                       
5,500,548$   6,043,736$   6,570,865$   7,222,655$   7,880,772$   8,556,504$   127,405,067$        

-$         -$         -$         -$         -$         -$   2,594,682$   
5,500,548$   6,043,736$   6,570,865$   7,222,655$   7,880,772$   8,556,504$   129,999,749$        $                       

-$   -$   -$   -$   -$   -$   316,495,916$        
-$   -$   -$   -$   -$   -$   119,600,000$        
-$   -$   -$   -$   -$   -$   210,000,000$        
-$   -$   -$   -$   -$   -$   3,114,378$   
-$         -$   -$   -$   -$   -$   649,210,294$        $                       

92,995,871$   96,481,280$   100,055,100$   103,861,705$   107,786,547$   111,844,830$   2,551,216,112$     $                       
-$   $                       

(22,472,850)$   (22,307,850)$   (23,147,600)$   (24,006,100)$   (24,769,100)$   (24,772,850)$   (382,908,568)$       
-$   -$   -$   -$   -$   -$   (29,736,599)$   
-$   -$   -$   -$   -$   -$   (211,600,000)$       

(22,472,850)$   (22,307,850)$   (23,147,600)$   (24,006,100)$   (24,769,100)$   (24,772,850)$   (854,264,202)$       $                       
(10,000,000)$   

-$   -$   -$   -$   -$   -$   (17,600,000)$   
-$   -$   -$   -$   -$   -$   (14,500,000)$   
-$   -$   -$   -$   -$   -$   (9,700,000)$   
-$   -$   -$   -$   -$   -$   (220,653,036)$       

(2,493,000)$     (6,275,000)$     (2,518,000)$     (5,017,000)$     (5,272,500)$     (8,722,500)$   (361,684,395)$       
(49,923,751)$   (50,327,458)$   (52,663,174)$   (52,901,364)$   (55,220,545)$   (56,962,288)$   (836,094,629)$       
(52,416,751)$   (56,602,458)$   (55,181,174)$   (57,918,364)$   (60,493,045)$   (65,684,788)$   (1,474,795,648)$   $                       
(74,889,601)$   (78,910,308)$   (78,328,774)$   (81,924,464)$   (85,262,145)$   (90,457,638)$   (2,329,059,850)$    

18,106,270$   17,570,973$   21,726,326$   21,937,241$   22,524,402$   21,387,192$   

201,457,865$   219,028,838$   240,755,164$   262,692,405$   285,216,807$   306,604,000$   

TOTAL 
2008-2031

Prepared by Public Financial Management, Inc. 5/1/2020



Figure 6:  Measure K Renewal Funds Disbursement Schedule:  State Highway Projects

Project Sponsor Proj. No. Proj. Location 2007/08 2008/09 2009/10 2010/11 2011/12 2012/13 2013/14 2014/15 2015/16 2016/17 2017/18 2018/19 2019/20 2020/21 2021/22 2022/23 2023/24 2024/25 2025/26 2026/27 2027/28 2028/29 2029/30 2030/31
Caltrans/SJCOG SH01 I-205: Auxiliary Lanes Mountain House to Tracy Blvd.
Stockton/SJCOG SH02 I-5: Country Club Blvd to Eight Mile Rd
Caltrans/SJCOG SH11 SR 99: Arch Road to SR 120
Caltrans/SJCOG SH10 SR 99: Crosstown to Arch Road
Caltrans/SJCOG SH13 Port of Stockton Access
Caltrans/SJCOG SH08 SR 12 and SR 88
Caltrans/SJCOG SH07 SR 12 Improvements
Caltrans/SJCOG SH03c I-5 Widening: SR 120 to I-025
Caltrans/SJCOG SH12 SR 120 Widening: I-5 to SR 99
Caltrans/SJCOG SH17 I-205 Widening: I-580 to I-5

= Pre-construction
= Construction

Figure 7:  Measure K Renewal Funds Disbursement Schedule:  Regional Arterial Projects

Project Sponsor Proj. No. Project Location 2007/08 2008/09 2009/10 2010/11 2011/12 2012/13 2013/14 2014/15 2015/16 2016/17 2017/18 2018/19 2019/20 2020/21 2021/22 2022/23 2023/24 2024/25 2025/26 2026/27 2027/28 2028/29 2029/30 2030/31
Escalon RA04 McHenry Avenue: Catherine Way to First Street
Lodi RA12 Harney Lane: Lower Sacramento Rd to SR 99
Lodi RA14 SR 99/Harney Lane Interchange
Stockton RA40 I-5 Widening & Improvements (French Camp Road Interchange)
Stockton RA55 Arch-Sperry Road Extension
Stockton RA33 Thornton Road Widening
Stockton RA54 Hammer Lane Widening Phase 3B
Tracy RA44 Corral Hollow Road Widening
Ripon RA27 Stockton Avenue: 2nd Street to Doak Street
Tracy RA43 I-580/International Parkway Interchange
County RA56 Grant Line Road Corridor Improvements
County RA57 Pershing Avenue Widening
Escalon RA02 Ullrey Avenue/McHenry Avenue Intersection Improvements
Manteca RA21 SR 120/Main Street Interchange Improvements
Manteca RA22 SR 120/Airport Way Interchange Improvements
Manteca RA23 SR 120/Union Road Interchange Improvements
Lathrop RA07 I-5/Louise Avenue Interchange Improvements
County RA50 Eleventh Street Improvements
Stockton RA34 Airport Way Intersection Modifications
Ripon RA29 SR 99/Wilma Avenue/UPRR Interchange Improvements
Stockton RA32 Pacific Avenue Widening
Stockton RA36 Lower Sacramento Road
Lodi RA10 SR 12 (Victor Road) Widening
County RA05 Escalon-Bellota Road Widening

= Pre-construction
= Construction

Figure 8:  Measure K Renewal Funds Disbursement Schedule:  Railroad Crossing Safety Projects

Project Sponsor Proj. No. Project Location 2007/08 2008/09 2009/10 2010/11 2011/12 2012/13 2013/14 2014/15 2015/16 2016/17 2017/18 2018/19 2019/20 2020/21 2021/22 2022/23 2023/24 2024/25 2025/26 2026/27 2027/28 2028/29 2029/30 2030/31
Lathrop RC20 Lathrop Road/UPRR (Westerly)
Stockton RC10 Eight Mile Road/UPRR (Westerly)
Stockton RC11 Eight Mile Road & UPRR/SPRR (Easterly)
Stockton RC14 Lower Sacramento Road/UPRR (Bear Creek)
Lodi RC02 Harny Lane/UPRR

= Pre-construction
= Construction

KEY:

KEY:

KEY:
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Figure 9:  Measure K Renewal Funds Disbursement Schedule:  Original Measure K Projects

Project Sponsor Proj. No. Project Location 2007/08 2008/09 2009/10 2010/11 2011/12 2012/13 2013/14 2014/15 2015/16 2016/17 2017/18 2018/19 2019/20 2020/21 2021/22 2022/23 2023/24 2024/25 2025/26 2026/27 2027/28 2028/29 2029/30 2030/31
County N/A Lower Sacramento Road Improvements Segment 3A - Phase 2
County N/A Lower Sacramento Road Improvements - Pixley Slough to Harney Curve
Stockton N/A Lower Sacramento Road Improvements - Bear Creek to Pixley Slough
Manteca N/A Manteca Multi-modal Station

= Pre-construction
= Construction

Figure 10:  Measure K Renewal Funds Disbursement Schedule:  Bus Rapid Transit Capital Projects

Project Sponsor Proj. No. Project Location 2007/08 2008/09 2009/10 2010/11 2011/12 2012/13 2013/14 2014/15 2015/16 2016/17 2017/18 2018/19 2019/20 2020/21 2021/22 2022/23 2023/24 2024/25 2025/26 2026/27 2027/28 2028/29 2029/30 2030/31
SJRTD BRT01 SJRTD BRT Capital - Fleet Replacement
SJRTD BRT02 SJRTD BRT Capital - Passenger Amenities and Stations
SJRTD BRT03 SJRTD BRT Capital - BRT Maintenance Facilities - RTC

= Pre-construction
= Construction

Figure 11:  Measure K Renewal Funds Disbursement Schedule:  Bus Transit Projects

Project Sponsor Proj. No. Project Location 2007/08 2008/09 2009/10 2010/11 2011/12 2012/13 2013/14 2014/15 2015/16 2016/17 2017/18 2018/19 2019/20 2020/21 2021/22 2022/23 2023/24 2024/25 2025/26 2026/27 2027/28 2028/29 2029/30 2030/31
SJCOG TR01 Travel Demand Management Program
SJCOG TR02 Park & Ride Program
SJCOG TR03 Regional Transit Initative Program
SJRTD TR05 SJRTD BRT Express Operations
SJRTD TR06 SJRTD Intercity Service Operations
SJRTD TR07 SJRTD Interregional Service Operations
SJRTD TR08 SJRTD Fleet Engine Replacement
SJRTD TR09 SJRTD Passenger Amenities
SJRTD TR13 Park & Ride Lease Lots
Lodi TR14 Grapeline Transit Services
Ripon TR15 Ripon Weekday Service to Modesto
Ripon TR16 Ripon Transit Bus Purchase
Ripon TR17 Ripon Transit Capital Improvements

Escalon TR18 eTrans Weekday Service to Modesto
Escalon TR19 Escalon Transit Planning
Ripon TR20 Ripon Multimodal Staton

= Pre-construction
= Construction
= Operations & Maintenance

KEY:

KEY:

KEY:
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Figure 12:  Measure K Renewal Funds Disbursement Schedule:  Passenger Rail Transit Projects

Project Sponsor Proj. No. Project Location 2007/08 2008/09 2009/10 2010/11 2011/12 2012/13 2013/14 2014/15 2015/16 2016/17 2017/18 2018/19 2019/20 2020/21 2021/22 2022/23 2023/24 2024/25 2025/26 2026/27 2027/28 2028/29 2029/30 2030/31
SJRRC/ACE PR01 ACE Maintenance and Layover Facility Debt Service
SJRRC/ACE PR02 Capital Spares and Preventative Maintenance
SJRRC/ACE PR03 UPRR Capital Access Fee
SJRRC/ACE PR04 SJRRC and ACE Operations
SJRRC/ACE PR05 SJCOG Consolidated Loan Payment
SJRRC/ACE PR06 Stockton Track Extension
SJRRC/ACE PR07 Rail Maintenance & Layover Facility Capital Improvements
SJRRC/ACE PR08 Positive Train Control
SJRRC/ACE PR09 UPRR Capitalized Maintenance Projects
SJRRC/ACE PR19 Commuter Rail Station Expansion/Improvements/Access

= Pre-construction
= Construction
= Operations & Maintenance

Figure 13:  Measure K Renewal Funds Disbursement Schedule:  Bicycle, Pedestrian, and Safe Routes to School

Project Sponsor Proj. No. Project Location 2007/08 2008/09 2009/10 2010/11 2011/12 2012/13 2013/14 2014/15 2015/16 2016/17 2017/18 2018/19 2019/20 2020/21 2021/22 2022/23 2023/24 2024/25 2025/26 2026/27 2027/28 2028/29 2029/30 2030/31
SJCOG BP01 Pedestrian/Bicycle Facilities & Safety

= Pre-construction
= Construction
= Operations & Maintenance

KEY:

KEY:
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Section 3: General Policies and Procedures 
 
 



 
 

  Measure K Renewal 
 19 Strategic Plan 2019   
 

This section of the Strategic Plan records 
the existing policies of the San Joaquin 
Council of Governments (SJCOG) in 
administering the Measure K (MK) Renewal 
program. These policies were either 
officially adopted by the SJCOG’s Board or 
used in practice by Agency staff. These 
policies and procedures apply to both 
Measure K Renewal projects and those 
projects from the original Measure K 
program being delivered within the Measure 
K Renewal period. 

3.1 COOPERATIVE AGREEMENTS 
 
A project sponsor can receive MK Renewal 
money if the project is listed in the Strategic 
Plan. The amounts of funds available are 
those listed in the project spreadsheet for 
that fiscal year. A cooperative agreement 
must be signed by the SJCOG and the 
project sponsor before funds are available 
for the project. The procedure for obtaining 
a cooperative agreement is as follows:  
 
1. File Application. 
 
The project sponsor contacts the SJCOG 
and requests an "application" for a MK 
Renewal cooperative agreement. The 
application asks for a description of the 
project task that the MK Renewal funds will 
pay for, schedule and cost information for 
the entire project, and other funds that will 
match the MK Renewal allocation. The 
sponsor completes the application, and 
turns it into the SJCOG. Agency staff uses 
the information in the application to 
complete the cooperative agreement—how 
much is being requested, etc. The 
application then becomes an attachment to 
the agreement.  
 
2. Review Time: Standard and Non-
Standard Agreements. 
 
If an application for a standard MK Renewal 
contract is received by the end of the 
month, it will be acted on at the next 
month's committee mailings. If a non-

standard agreement is needed (one that 
does not use an existing MK Renewal 
boilerplate), Agency staff will need at least 
one month to review the draft, negotiate 
with the sponsor, and have each party's 
attorney review the language.  
 
3. Get Approval by Sponsor's Governing 
Body. 
 
The cooperative agreement should be 
approved by the sponsor's governing body 
before it is presented to the SJCOG Board. 
 
4. Get Approval by the SJCOG Board. 
 
Upon approval by the SJCOG Board the 
cooperative agreement will be routed for 
signatures by the sponsor and SJCOG. 
 
5.  SJCOG Reimbursement Procedure. 
 
Once a cooperative agreement has been 
signed by both parties, the project sponsor 
is required to submit monthly progress 
reports to the SJCOG. Also, monthly 
invoices may be submitted. Expenses are 
reimbursed in arrears, with the exception of 
a one-month advance for construction 
projects and a three-month advance for 
operating projects (upon request of the 
sponsor). Expenses incurred prior to the 
execution of a MK Renewal contract are not 
reimbursable. By the last day of each 
month, the SJCOG will pay all invoices 
received by the 10th of that month. The 
following items are not eligible for MK 
Renewal reimbursement under a 
cooperative agreement: 
 

• Activities relating to obtaining 
matching funds for a project. 

 
• Activities related to general MK 

Renewal administration (not specific 
to the project), education or 
preparation performed by the project 
sponsor or contractor. 
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• Activities relating to another project 
not covered in the cooperative 
agreement, even if it is a MK 
Renewal project. 

 
• Activities conducted prior to 

executing a MK Renewal 
agreement. 

 

3.2 MEASURE K COORDINATION WITH 
MEASURE K RENEWAL 

 
In December 2006 the SJCOG Board 
approved that the Measure K Renewal 
Strategic Plan be developed as an 
integrated extension of the existing Measure 
K program Strategic Plan.  Such integration 
would result in a Financial Plan that 
combines revenues from the remaining four 
years of the existing program and the thirty 
years of the renewal program.   The 
combined Financial Plan and subsequent 
Strategic Plan would allow for advanced 
project delivery activities on Measure K 
Renewal projects to occur prior to 2011 
while meeting the ongoing funding needs of 
projects in the existing program.  In July 
2007, the SJCOG Board approved the 
amended Measure K Ordinance and 
Expenditure Plan to add a provision in the 
existing Measure K Ordinance to allow for 
the expenditure of Measure K funds to 
advance the delivery of Measure K Renewal 
projects.  This provision enables SJCOG full 
flexibility to allocate funds between the 
existing Measure K program and the 
Measure K Renewal program.   
 

3.3 MAINTENANCE OF EFFORT 
REQUIREMENTS 

 
At the beginning of each fiscal year, 
jurisdictions will be asked to demonstrate 
compliance with maintenance of effort 
requirements. The SJCOG may call for an 
independent audit to verify compliance.  

Exceptions to this policy, for larger size 
projects, for example, will be clearly defined. 
Each jurisdiction must comply with these 
requirements. 
 

3.4 MANDATORY DEVELOPMENT FEES 
 
All communities in San Joaquin County 
must have adopted both a local 
development fee program for traffic 
mitigation and the Regional Transportation 
Impact Fee.  Should a jurisdiction not have 
a local traffic impact mitigation fee and the 
Regional Transportation Impact Fee in 
place by the last day of the fiscal year, then 
all revenue apportioned to that community 
under the Local Street Repair Program will 
be reapportioned for the following fiscal year 
among all the eligible jurisdictions based on 
the adopted formula. 
 

3.5 CHANGES IN PROJECT SCOPE, 
ALLOCATION AND SCHEDULE 

 
The MK Renewal Strategic Plan is only as 
useful as it is accurate. Biennial updates of 
the Strategic Plan will reflect changes in 
project scope, cost and schedule. However, 
the following items require a Strategic Plan 
amendment to be approved by the 
SJCOG’s Board: 
 

• Adding a new MK Renewal project. 
 
• Deleting a MK Renewal project. 

 
• Segmenting a project. 

 
• Changing the basic scope of a 

project, as defined in the Strategic 
Plan. 

 
• Changing the scheduled year of a 

project. 
 

• Changing the MK Renewal funds 
allocated to a project. 
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3.6 DELAY OR ADVANCEMENT OF 
PROJECTS 

 
It is the intent of the SJCOG to spend MK 
Renewal funds in a timely manner. Projects 
that fall behind schedule by at least one 
year may lose their place in line for 
receiving MK Renewal funds. These 
delayed projects will be moved back to the 
next available space in the schedule based 
on cash flow. Projects that are ready to go 
ahead of schedule may move to the front of 
the line if unspent MK Renewal funds are 
available.  As noted below, any 
rescheduling of projects will be proposed in 
the Strategic Plan update or in a Strategic 
Plan amendment. 
 
3.7 ADDING NEW MEASURE K 

RENEWAL PROJECTS 
 
Adding a new MK Renewal project will 
require amendments to both the MK 
Renewal Expenditure Plan and the MK 
Renewal Strategic Plan. The Expenditure 
plan may be amended only once a year. If 
projects are proposed to be added to the 
plan, they are to be considered as a group 
of projects and acted on annually by the 
SJCOG’s Board before the end of the fiscal 
year. 
 
 
 
 
 

3.8 AMENDMENTS TO THE 
STRATEGIC PLAN 

 
Any project sponsor or SJCOG staff may 
propose an amendment to the Strategic 
Plan at any time. New projects or changes 
in existing project scope, schedule or MK 
Renewal allocation require a Strategic Plan 
amendment. Minor or simple editing 
changes in the plan can be made 
administratively by SJCOG staff in 
consultation with the project sponsor. 
SJCOG staff is responsible for analyzing the 
proposed amendment and identifying its 
impact on the program. The Technical 
Advisory Committee, the Citizens Advisory 
Committee and the Management and 
Finance Committee will have the 
opportunity to review all proposed 
amendments. 

3.9 UPDATE OF THE STRATEGIC 
PLAN 

 
The Strategic Plan will be updated every 
two years. The update will evaluate the 
scope, cost and schedule of all projects in 
the plan. In addition, the need to segment 
projects will also be considered. Unless 
indicated, all dollars will be expressed in 
constant dollars for the year in which the 
Strategic Plan is updated. Table 5 identifies 
the schedule that is to be followed for the 
periodic review and update of the Strategic 
Plan and its categorical programs. 

 

Table 5: Measure K Renewal Program Review Cycle 
 
 

 
 

Activity YR 1 YR 2 YR 3 YR 4 YR 5 YR 6 YR 7 YR 8 YR 9 YR 10

Ordinance Expenditure Update/Amendment - Annually ● ● ● ● ● ● ● ● ● ●
Ordinance Expenditure Plan Update - every ten years ●
Strategic Plan Update - every tw o years ● ● ● ● ●
Railroad Crossing Safety Category - every f ive years ● ●
Passenger Rail, Bus and Bicycle/Pedestrian Category 
- every f ive years ● ●

Smart Grow th Incentive Program - every tw o years ● ● ● ● ●

Measure K Renewal Program Review Cycle 



Section 4: Program Category Policies 
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This section describes the allocation of 
funds to the MK Renewal program 
categories and explains the policies that 
apply to each category. 
 

4.1 CONGESTION RELIEF 
IMPROVEMENTS 

 
Thirty-two and one-half percent (32.5%) of 
the net sales tax revenues generated under 
the MK Renewal program is to be allocated 
to regional capacity improvement projects. 
For the purposes of this Plan, “capacity 
improvement projects” are those capital 
projects which add lanes to roadways, 
improve traffic operations, or expand transit 
capabilities. The cost of these congestion 
relief projects can include such items as 
traffic signals, channelization, curbs and 
gutters, shoulders, bus rapid transit 
infrastructure, capital improvements at the 
Stockton Metropolitan Airport, project 
development, etc., as long as these costs 
are directly related to the project. 
 
The Congestion Relief Category is divided 
into two programs -- State Highway Projects 
and Regional Arterial Projects.  Table 6 
shows the allocation of funds for Congestion 
Relief projects. 
 
Specific policies guiding the allocation of 
funds for the Congestion Relief Category 
include the following: 
 
4.1.1 State Highway Projects 
 
Of the total funds available in the 
Congestion Relief Category, sixty percent 
(60%) of the funds are to be used to match 
federal and state revenues to complete 
projects of benefit to the state highway 
system for projects identified in the MK 
Renewal Expenditure Plan.  SJCOG staff 
will work with local jurisdictions and the 
California Department of Transportation to 
prioritize projects identified in the 
Expenditure Plan for funding requests by 
the SJCOG Board of Directors. 

4.1.2 Regional Arterial Projects 
 
Forty percent (40%) of the Congestion 
Relief Category funding may be used to 
match federal, state, and local revenues as 
well as Regional Transportation Impact Fee 
funding to provide capacity improvements to 
regional arterials in each of the cities and 
County of San Joaquin. These funds are 
apportioned to the local jurisdictions 
according to their proportionate share of the 
total incorporated and unincorporated 
population. The local jurisdictions will 
identify and prioritize projects for funding 
requests to be considered by the SJCOG. 
 
SJCOG will allocate funds consistent with 
the most recently adopted revenue 
projections.  Funding prioritization will be 
focused on leveraging outside funds, 
regional significance, project readiness, 
projects with multimodal features, and 
providing funding for areas that have not 
received Measure K Renewal funding to 
date. 
 
Funding Targets 
 
Within the Regional Arterial Program, no 
more than eighty percent (80%) of available 
funding will be programmed in the first 20 
years of the program, with twenty percent 
(20%) retained as a contingency for future 
allocation based on population growth within 
the county that will occur between 2011 and 
2040.  Actual programming to individual 
projects has been based on prioritization.  

 
Allocation Criteria 

 
1. As with the other MK Renewal 

categories, sales tax funds should be 
used to fund the least expensive design 
alternative that can meet the project 
purpose and need and other applicable 
requirements. 
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Table 3: Congestion Relief Category Programming Targets 
 
 

 
 
 
*Population based on 2010 Department of Finance estimates
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2. Sales tax funds are generally intended 
to be used for planning, design, 
environmental clearance, construction 
management and construction. Sales 
tax funds may be used for right-of-way 
acquisition upon approval by the 
SJCOG Board on a case-by-case basis 
with consideration of both legal and 
financing constraints. 

 
3. A full funding plan and detailed schedule 

through construction will be a part of the 
cooperate agreement for all capital 
project components, including right-of-
way and construction. 

 
4. Cost savings from construction bids will 

be returned to the jurisdiction for use on 
other MK Renewal eligible projects. 

 
5. Under the Strategic Plan, each Regional 

Arterial Project includes a minimum MK 
Renewal funding commitment, based 
upon the full funding of project 
development activities through 
preliminary engineering and preparation 
of environmental documentation (PSR 
and PA&ED for interchange projects on 
the state highway system).  The funding 
commitment through the environmental 
document milestone is intended to 
ensure that each project can be 
developed to the point where all project 
risks are known and the project is “shelf 
ready” to compete for other state and 
federal funding sources. 

 
The MK Renewal minimum funding 
commitment is 8% of the estimated 
construction cost of the project.  This 
represents 3% of the construction cost 
for preliminary engineering and 5% for 
environmental documentation.  The 
actual programming of the MK Renewal 
minimum funding commitment to 
projects will take into consideration 
circumstances where either preliminary 
engineering or environmental evaluation 
have been previously completed.  If 
preliminary engineering is completed, 
the minimum funding commitment is 

only for the remaining environmental 
documentation (5% of the estimated 
construction cost of the project).   

 
6. While the intent of the MK Renewal 

minimum funding commitment is to 
afford every project opportunity to be 
delivered 30-year life of the program, it 
is understood that local jurisdictions may 
desire the flexibility to have some 
projects funded with more MK funds and 
some projects funded by other sources.  
To address this issue, the Strategic Plan 
shall allow local jurisdictions the ability 
to move the MK Renewal minimum 
funding commitment off of a project 
provided that the local jurisdictions 
present to the SJCOG Board a formal 
commitment to the full funding of the 
project with other sources along with a 
committed delivery schedule.  These 
projects would continue to be included 
in the MK Renewal Strategic Plan. 

 
Regional Collaboration 
 
Local jurisdictions and San Joaquin County 
will utilize the SJCOG’s Technical Advisory 
Committee as the forum for providing advice 
and recommendations on the future 
allocation of MK Renewal congestion relief 
revenues to the Board of Directors.  

 

4.2 LOCAL STREET REPAIRS AND 
ROADWAY SAFETY 
IMPROVEMENTS 

 
Cities and the County will share thirty-five 
percent (35%) of the net sales tax revenue 
for local street repairs, roadway safety and 
operations improvements as determined by 
the local jurisdiction. Local jurisdictions will 
receive an annual funding allocation on a 
formula basis according to a baseline 
allocation and the sales tax revenue 
increase over the baseline allocation. Figure 
3 shows the estimated annual allocations to 
the Local Street Repair and Roadway 
Safety program. 
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Existing Program Base + 3% CPI & Increase by 100% Population
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The baseline allocation is the highest 
annual total of Local Street Repair funding 
collected in either 2008, 2009, or 2010 
divided fifty percent (50%) to San Joaquin 
County, and fifty percent (50%) to the 
incorporated cities. Individual city 
allocations are determined by their 
proportionate share of the total incorporated 
population. The baseline allocation will be 
increased annually for inflation by three 
percent (3%) or the actual annual growth in 
sales tax revenue if the actual annual sales 
tax growth rate is below three percent (3%). 
The increase over baseline allocation will be 
divided between all jurisdictions by 
population percentage of the total 
incorporated and unincorporated population. 
The County of San Joaquin is guaranteed 
an annual minimum of forty percent (40%) 
of the combined Local Street Repair and 
Roadway Safety funding. An annual 
minimum of $300,000 is guaranteed to each 
jurisdiction. This formula will be reviewed 
and, if necessary, revised after fifteen years. 
These funds must be used to augment 
current transportation spending and cannot 
be used to replace general fund 
expenditures. 
 

4.3 PASSENGER RAIL, BUS AND 
BICYCLE/PESDESTRIAN 
IMPROVEMENTS 

 
Thirty percent (30%) of the net sales tax 
revenues generated in the MK Renewal 
program is to be allocated for passenger rail 
transit, bus transit, and pedestrian/bicycle 
projects. The objective of this category is to 
provide alternatives to the use of 
automobiles as a means of intercity and 
commute transportation.  
 
Table 7 shows the allocation of funds and 
programming targets in ten-year increments 
for passenger rail transit, bus transit, and 
pedestrian/bicycle projects. Five percent 
(5%) of the funds, with the exception of the 
Bicycle, Pedestrian, and Safe Routes to 
School subcategory, are set-aside in a 
contingency account and will be available 
for possible reallocation within the MK 
Renewal Transit Category as additional 
transit operators become eligible; a 
significant funding issue arises within the 
transit category; or at the end of each ten 
year programming period. 

 
Figure 14: Local Street Repair and Roadway Safety 
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Table 4: Passenger Rail, Bus and Bicycle/Pedestrian Category Programming Targets 
 
 

 
 
Note: The release of the accrued contingency funds are identified in every 10th year of the program, however, actual 
releases of funds may occur within each 10-year programming period. 



 

   Measure K Renewal 
 28 2019 Strategic Plan   

 
General policies guiding the allocation of 
funds for passenger rail transit, bus transit, 
and pedestrian/bicycle projects include the 
following: 
 
Funding Targets 
 
Within the Passenger Rail, Bus and 
Bicycle/Pedestrian Category, ten-year 
transit funding targets have been identified 
for the Passenger Rail Transit, Bus Transit, 
Bus Rapid Transit (BRT) Capital, and the 
Pedestrian and Bicycle Facilities and Safety 
programs. The ten-year targets correspond 
to the periods 2011-2020, 2021-2030 and 
2031-2041. The funding targets assume 
programming of ninety-five percent (95%) of 
the available funding during the three ten-
year periods. The five percent (5%) retained 
as a contingency will be reserved for future 
allocation based on population and transit 
service growth within the county. The 
exception to the ten percent contingency is 
the Bicycle, Pedestrian, and Safe Routes to 
School subcategory. 
 
The contingency for the 2021-2030 and 
2031-2040 programming periods will be re-
assessed during a subsequent Strategic 
Plan update. The accrued contingency 
funds will be available for possible 
reallocation within the MK Renewal Transit 
Category as additional transit operators 
become eligible, a significant funding issue 
arises within the transit category, or at the 
end of each ten year programming period.  
 
As a goal, transit capital projects are to be 
funded based on a MK Renewal match of 
up to twenty percent (20%), with the 
remaining eighty percent (80%) to be 
funded through other revenue sources.  
Operating funds (including funds for transit 
planning) for passenger rail, bus transit 
services, including the provision of 
interregional/ intra-city commute services 
and inter-city and paratransit services, are 
to be funded with a MK Renewal match of 
up to seventy-five percent (75%). 
 

Regional Services and Collaboration 
 
Local jurisdiction transit providers will utilize 
the SJCOG’s Interagency Transit 
Committee (ITC) as the forum for advising 
and recommending to the Board of 
Directors, through its standing committees, 
the future allocation of MK Renewal transit 
revenues. The committee will also 
encourage the development and 
coordination of planning activities for 
implementation of short- and long-range 
transit plans, particularly for intercity, 
interregional and paratransit bus services, 
as well as implementation of BRT and rail 
services. 
 
4.3.1 PASSENGER RAIL 
 
Thirty-nine percent (39%) of the Passenger 
Rail, Bus and Bicycle/Pedestrian Category 
funds is to be allocated to passenger rail. 
These projects include track and 
infrastructure improvements, locomotives or 
rail passenger car procurement/ 
replacement, connectivity with other transit 
systems, service enhancements, and 
operations. Specific policies guiding the 
allocation of funds for bus transit projects 
consist of the following: 
 
Funding Targets 
 
1. Five percent (5%) of the funds retained 

as a contingency will be reserved for 
future allocation 
 

2. The San Joaquin Regional Rail 
Commission is the sole eligible recipient 
of funding from the Passenger Rail 
Category at this time. 
 

Project Identification and Allocations 
 
1. Passenger rail projects identified in this 

Strategic Plan and eligible for capital 
improvements and operating funds 
under this program include, but are not 
limited to: 
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a. SJRRC and ACE Operations 
b. SJCOG Loan Repayments 
c. ACE Maintenance and Layover 

Facility Debt Service 
d. Capital Spares and Preventative 

Maintenance 
e. UPRR Capital Access Fee 
f. Positive Train Control 
g. Ripon Multimodal Station 

 
4.3.2 BUS TRANSIT 
 
Forty-nine percent (49%) of the Passenger 
Rail, Bus and Bicycle/Pedestrian Category 
funds is to be allocated to bus transit 
projects. These projects include 
interregional/intra-city commute, inter-city, 
and elderly/persons with disabilities bus 
service.  Inter-city and elderly/persons with 
disabilities service promotes both bus 
services between the cities within San 
Joaquin County for all trip purposes and 
specialized elderly/persons with disabilities 
bus services throughout San Joaquin 
County. Interregional/intra-city commute 
service includes bus programs to promote 
peak hour and commute services.  Specific 
policies guiding the allocation of funds for 
bus transit projects consist of the following: 
 
Funding Targets 
 
1. A weighted formula based on transit 

ridership (50%), vehicle revenue hours 
(25%), and vehicle revenue miles (25%) 
shall be used to allocate Measure K 
Renewal Bus Category funding.  
 

2. An amount equal to fifty percent (50%) 
of the City of Ripon’s and City of 
Escalon’s share of the transit category 
based upon population will be made 
available for transit service to the 
Modesto area from those communities. 
Any funds not used by the Cities of 
Ripon and Escalon will be made 
available for regional transit purposes. 

3. The Bus category contains funding for 
the SJCOG Travel Demand 
Management Program, Park and Ride 
Lot Program, and Regional Transit 
Initiatives Program. Funding for the 
Travel Demand Management program 
and Regional Transit Initiatives program 
began in Fiscal Year 2017/2018. 
 

 
Project Identification and Allocations 
 
1. The allocation of MK Renewal funds for 

bus transit capital projects and services 
will ensure that program funds are 
allocated consistent with adopted short-
range transit plans and the SJCOG 
Regional Transit Systems Plan. 

 
2. Local jurisdiction transit programs are 

eligible to apply for funding provided 
that, with the exception of local 
jurisdictions with less than 75,000 
population, the San Joaquin Regional 
Transit District and the San Joaquin 
Regional Rail Commission, none of their 
Transportation Development Act (TDA) 
local transportation funding (LTF) is 
claimed or reclaimed under State law for 
local streets and road purposes, 
excluding pedestrian and bicycle 
facilities.  

 
3. Under the Passenger Rail, Bus and 

Bicycles Category, a total of $0.1 million 
is allocated within the 2011-2020 and 
2021-2030 periods for SJCOG’s Park-
and-Ride Lot Program and $12.3 million 
is allocated for its Travel Demand 
Management Program. An additional 
$400,000 is allocated for programs that 
promote regional initiatives, consistent 
with SJCOG’s adopted Regional Transit 
Systems Plan. Regional Initiatives could 
include, for example, development of a 
San Joaquin County regional transit 
services map, a universal fare card 
system, activities in support of 
implementing intelligent transportation 
system (ITS) technology that 
encourages transit use, implementation 
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of innovative forms of transit to serve 
rural areas, and implementation of 
transit security awareness programs 
and measures. These funds are 
intended to match state and federal 
funds. Should unallocated funds exist at 
the end of the first ten-year planning 
period, the funds will become available 
for use during the following period. 
 

4. Consistent with the funding distribution 
formulas, the eligible recipients shall 
receive the following shares of the 
Measure K Renewal Bus subcategory 
funding less the allocations to the Travel 
Demand Management, Park and Ride, 
and Regional Transit Initiatives 
programs: San Joaquin Regional Transit 
District (~90%), City of Lodi (~9%), City 
of Ripon (1.11%), and City of Escalon 
(0.52%). 
 

5. Bus Transit projects identified in this 
Strategic Plan and eligible for operating 
funds and capital improvements under 
this program include, but are not limited 
to: 
• SJRTD BRT Express 

Operations 

• SJRTD Intercity Operations 

• SJRTD Interregional 
Operations 

• SJRTD Fleet Engine 
Replacement 

• Lodi Grapeline Transit 
Services 

• Ripon Weekday Service 
Operations to Modesto 

• Ripon Transit Capital Project 

• Escalon Weekday Service 
Operations to Modesto 

Park & Ride Lots 
 
Projects eligible for Measure K Park & Ride 
Lot funds under Bus Transit will be identified 
through a Park & Ride Master Plan that will 

be updated every five years.  Specific 
guidelines include: 
 

• Funding is one hundred percent 
(100%) competitive with 
prioritization based upon demand, 
project readiness, and consistency 
with priority locations in the Master 
Plan; 

• Funding is eligible for project 
development, construction and 
parking lot amenities (lighting, 
electric vehicle charging stations, 
security, etc.); 

• Eighty-four percent (84%) of the 
funding is available for capital lots 
with a twenty-five percent (25%) 
match, fifteen percent (15%) of the 
funding is available for leased lots, 
and one percent (1%) of the funding 
is available for amenities.  

A cooperative agreement will be required 
within sixty (60) days for all projects 
following approval of funding.  Capital 
projects will be required to be completed 
within three years. 

 
4.3.3 BRT Capital 
 
Seven (7%) percent of the Passenger Rail, 
Bus and Bicycle/Pedestrian Category funds 
is to be allocated to the BRT Capital 
projects. These projects include, but are not 
limited to: corridor improvements such as 
traffic signal controller upgrades and signal 
preemption, passenger shelters and off-
board fare vending machines, bus turn outs, 
vehicle procurement/replacements, and 
maintenance facilities to store and maintain 
BRT vehicles. Specific policies guiding the 
allocation of funds for bus transit projects 
consist of the following:
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Funding Targets 
 
1. Five percent (5%) of the funds retained 

as a contingency will be reserved for 
future allocation. 
 

2. BRT Capital funding is available to 
eligible BRT systems. 
 

3. The SJRTD is the sole eligible recipient 
of funding from the BRT Capital 
category at this time.  
 

4. As a goal, BRT capital projects are to be 
funded based on a MK Renewal match 
of up to twenty percent (20%), with the 
remaining eighty percent (80%) to be 
funded through other revenue sources. 

 
Project Identification and Allocations 

 
1. BRT Capital projects identified in this 

Strategic Plan and eligible for capital 
improvements under this program 
include, but are not limited to: 
 
• SJRTD BRT Fleet 

Replacement 

• SJRTD BRT Passenger 
Amenities and Stations 

• SJRTD Maintenance 
Facilities 
 

4.3.4 BICYCLES, PEDESTRIANS, AND 
SAFE ROUTES TO SCHOOL 

 
Seven percent (7%) of the Passenger Rail, 
Bus and Bicycle/Pedestrian Category funds 
is to be allocated to pedestrian/bicycle 
projects.  These projects are to expand and 
enhance pedestrian and bicycle safety and 
facilities within San Joaquin County.  
Specific policies guiding the allocation of 
funds for pedestrian/bicycle projects include 
the following: 
 
 
 

 
Program Vision 
 
The Bicycle / Pedestrian & Safe Routes to 
Schools (BP~SRtS) program builds upon 
current successes to meet the mobility 
needs for people of all ages and abilities in 
San Joaquin County by improving and 
enhancing the existing bicycle and 
pedestrian network. 
 
Improving and enhancing the bicycle and 
pedestrian network is realized through 
better connectivity, accessibility, and safety 
measures between specific origins and 
destinations referred to as Community 
Activity Centers (CACs).  CACs include, but 
are not limited to, the following: 
 

• Employment 

• Shopping 

• Key neighborhood attractors 

• Urban & rural schools 

• Regional Transit Centers 

• Special regional / community events 
 
Funding Targets 
 
1. Forty percent (40%) of the funds will be 

allocated to the local jurisdictions 
according to their proportionate share of 
the total incorporated and 
unincorporated population. 

 
2. Sixty percent (60%) of the funds will be 

allocated according to a competitive 
grant process.  Funding levels for 
competitive allocation cycles for the 
Bicycles, Pedestrians, Safe Routes to 
School program will be identified every 
five years as part of the update of the 
Regional Bicycle, Pedestrian, and Safe 
Routes to School (BP-SRtS) Master 
Plan. 
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Project Identification and Allocations 
 
Non-Competitive Program 
 
1. Based on the most recent Census 

population figures available, Measure K 
non-competitive 40% funds are 
allocated by population with a $5,000 
minimum available per jurisdiction. 

 
2. These funds are to be used to deliver 

eligible bicycle, pedestrian, and Safe 
Routes to Schools related projects. 

 
3. The status of non-competitive funds 

available will be reported every other 
year beginning in FY 17/18.  Each 
jurisdiction will have the opportunity to 
claim all or a portion of the funds to 
deliver eligible projects.  The reported 
allocation must be claimed within three 
years.  This means a recipient has a full 
funding cycle plus a one-year grace 
period to claim the funds.  If funds are 
not claimed within this time period, it is 
assumed that no projects are ready to 
go.  At that time, funds will be shifted to 
the competitive program unless an 
extension is granted by SJCOG.  
Approved claims will be paid with 30 
days of receipt.  To make a claim, a 
jurisdiction must comply with the 
following: 

 
4. Complete a Non-Competitive Funding 

Claim Form. 
 
5. Submit with the Claim Form a project 

specific resolution from the jurisdiction’s 
Governing Board.  The resolution needs 
to authorize the contact person 
identified in the Assurances section to 
act on behalf of the project.  The 
resolution needs to confirm compliance 
with the following Assurances: 

 
~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~ 
ASSURANCES 
 

I hereby certify, and am authorized to make, 
the following assurances on behalf of the 
agency claiming Measure K Bicycle 
Program (PROGRAM) non-competitive 
funds. 
 
This project lies entirely within San Joaquin 
County, and does not duplicate an existing 
bicycle facility and that the project(s) is, or 
will be, contained in an adopted local or 
regional bicycle plan, pedestrian plan, Safe 
Routes to School plan, or Active 
Transportation plan. 
 
The claim for the project has been 
authorized by the governing board of my 
agency in a resolution that includes all 
stipulated understandings and assurances 
as defined in this claim. 
 
The project is not by nature a maintenance 
or rehabilitation project, and this agency 
certifies that it will bear responsibility for the 
maintenance and operation of the facility 
presented in the claim. 
 
Measure K funds identified in this claim are 
not being used in place of developer funds. 
 
This agency, as a condition of eligibility for 
PROGRAM funds for this project and can 
finance, acquire, and construct it. 
 
The agency will cause work to be 
commenced on the project within a 
reasonable time after approval of a Measure 
K Non-Competitive BP~SRtS Program 
claim form.  The claim form will be used in 
lieu of a contract.  Successful claimants will 
encumber allocated (claim approved) 
program funds prior to the following claim 
cycle.  Extensions for unclaimed funds must 
be requested in writing by the end of the 
grace period. 
 
The agency will comply where applicable 
with provisions of the California 
Environmental Quality Act, the American 
with Disabilities Act, and any other 
applicable federal, state and/or local laws 
and/or regulations. 
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I certify that the information contained in the 
PROGRAM claim, including attachments, is 
accurate to the best of my knowledge that I 
have read and understand the information 
contained in the claim, and agree to the 
assurances on this form. 
 
6. All projects (except for planning efforts) 

must be in a pending or adopted local or 
regional bicycle plan, pedestrian plan, 
Safe Routes to School plan, or Active 
Transportation plan.  Projects must lie 
entirely within San Joaquin County. 

 
7. Transportation Development Act (TDA): 

Jurisdictions using TDA pedestrian/bike 
money for other than BP~SRtS project 
cannot claim Program funds.  If TDA 
pedestrian/bike monies are spent on 
road and street projects in any year after 
funds have been claimed, the 
jurisdiction cedes its next Program cycle 
funds for the other jurisdictions to claim. 

 
8. Non-competitive funds cannot be used 

for maintenance or rehabilitation efforts. 
 
9. Developer Funds: Measure K funds may 

not substitute for developer funds. 
 
10. Jurisdictions must submit to SJCOG a 

semiannual project delivery status 
reports.  Report would include, for 
example, percentage of project 
completed, project phase, amount of 
funds expended, challenges, successes, 
anticipated time when for project 
completion. 

 
11. After the project is complete, jurisdiction 

will submit a project completion report to 
SJCOG.  This report is intended to 
summarize, for example, project 
completion date and final cost.  Future 
allocations will be made only after 
reports on completed projects have 
been submitted. 

 
12. Eligible non-competitive projects 

include: 

• Class I Bikeway (Bicycle Path or 
Trail) that includes exclusive right-of-
way for bicycles and pedestrians. 

• Class II Bikeways (Bike Lanes) 
within the paved area of roadways. 

• Class III Bikeways (Bike Routes) 
established along through routes not 
served by Class I or II bikeways, or 
connecting discontinuous segments 
of bikeway. 

• Class IV Separated Bikeways (Cycle 
Tracks) within the paved area of 
roadways that provides an on-street 
pathway with a physical separation 
between bicycles and vehicle traffic 

• Safe Routes to School needs 
assessments, new planning, 
implementation studies or 
educational programs. 

• Auxiliary facilities including but not 
limited to: bicycle lockers or other 
storage facilities, bicycle- actuated 
traffic signals, traffic calming, 
landscaping, signage, lighting, 
bicycle-related roadway widening, 
restriping, parking removal, bridges. 

• Within a 2-mile radius of a school, 
Class I, II, III, IV and auxiliary 
facilities projects that clearly support 
in-school youth to safely walk and 
bike to and from school. 

• Sidewalks providing access to CACs 

• Cross walks supported with latest 
safety Intelligent Transportation 
System (ITS) technology. 

• Barrier overcrossings (bicycle & 
pedestrian). 

 
13. Up to 10% of non-competitive funds 

claimed may be used for administration 
and other in-house related costs. 
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Competitive Program 
 
A Regional BP-SRtS Master Plan (Plan) will 
identify key projects to be programmed and 
funded, at minimum, with the use of 
competitive 60% funds to ensure that all 
projects will advance regional goals and 
address areas having the greatest need. 
 
The Plan: 
 

• Builds upon local bike/pedestrian 
plans. 

• Establishes regional priorities and 
performance measures. 

• Improves bike and pedestrian 
connectivity (regional, inter- & intra-
city). 

• Identifies regional CACs. 

• Fosters planning between 
jurisdictions and schools. 

• Improves access to schools from 
local neighborhoods by improving 
walking and biking access and the 
deployment of strategic safety 
measures such as traffic calming 
measures. 

• Formulates a list of projects to 
pursue. 

• Enables individual jurisdictions to 
leverage federal, state, and private 
funding for bike, pedestrian, and 
safe routes to school purposes. 

 
1. Projects included in the Plan are 

intended to provide regional benefit.  
Regional benefit can be derived from 
projects at the local as well as the multi-
jurisdictional level. The Plan’s outcomes 
will be incorporated into the Measure K 
Strategic Plan for funding purposes.   

 
2. All projects funded under the program 

must demonstrate a nexus that 
promotes biking and/or walking and 

supports travel to and from a defined 
community activity center.  

 
3. Eligible projects identified under the 

Plan include pre-construction (e.g., 
planning, design, and environmental 
clearance) and construction activities 
(e.g., construction management and 
construction) required for delivering 
capital projects. These capital projects 
are expected to command the majority 
of available funding under the BP-SRtS 
program and must improve safety and 
the ability to walk and bike to identifiable 
CACs. 

 
4. Funds may be used for right-of-way 

acquisition upon approval by the 
SJCOG Board of Directors on a case-
by-case basis with consideration of both 
legal and financing constraints.  BP-
SRtS funds cannot be used for on-going 
maintenance and operation of existing 
and/or future facilities.  All competitive 
funds expended for preconstruction 
activities that do not result to the 
delivery of a capital project must be 
reimbursed back to the BP-SRtS 
program by the sponsoring agency. 

 
5. All projects funded under the 

competitive program involving 
improvements on the local 
transportation system must be fully 
supported and submitted by the 
appropriate incorporated city or the 
County of San Joaquin.  Any project 
involving the state highway system must 
have full support from the State 
Department of Transportation. 

 
6. Many of the BP~SRtS capital projects 

are expected to involve a combination of 
strategies that support biking and 
walking to and from CACs.  Types of 
bike/pedestrian projects identified in the 
Plan can include but are not limited to: 
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Bicycle 
• Class I off-street paved bike paths. 

• Class II on-street striped and signed 
bicycle lanes. 

• Class III on-street shared-lane 
signed bicycle routes that facilitate 
regional bike network connectivity. 

• Class IV separated bikeways that 
provide an on-street pathway that 
includes a physical separation 
between bicyclists and vehicles. 

 
Pedestrian 
 

• Sidewalks providing access to CACs 

• Cross walks supported with latest 
safety Intelligent Transportation 
System (ITS) technology. 

• Barrier overcrossings (bicycle & 
pedestrian). 

 
Safe Routes to Schools 
These are bicycle/pedestrian projects that 
will enhance the safety of in-school youth 
going to and from their school as an 
identified CAC.  These projects must be 
made on public property and at a minimum, 
must be within a two (2) mile radius from a 
public school.  Projects would involve, for 
example: 
 

• Bicycle facilities. 

• Pedestrian facilities. 

• Strategic traffic calming strategies 
(e.g., traffic control devices, speed 
bumps, sidewalk extensions, 
widening sidewalks and narrowing 
streets, traffic circles, raised 
medians, traffic diverters). 

 
7. The Strategic Project Programming 

(SPP) process will determine the 
amount of competitive funding available 
for project delivery.  As a “Pay Go” 

program, this will establish the ceiling of 
funding commitments that can be made 
on an annual basis.   

 
8. SPP process is be based on the amount 

of funds projected to be realized within 
the 5-year window relative to the total 
annual amount available for use in any 
given year.  In addition to the 
competitive funds, a jurisdiction can 
advance up to five (5) years of non-
competitive funds to be coupled with 
competitive funds to accelerate project 
delivery.  The amount of non-
competitive funding that can be 
advanced will be dependent on 
available capacity within the year(s) the 
project is intended to be delivered.  

 
9. As a component of the competitive 

program, the Regional BP~SRtS Master 
Plan will identify ancillary support needs 
to be built into the Measure K Strategic 
Plan.  These are individualized 
community-based needs that are not 
part of a larger project.  Examples 
include: 

 
• Bike racks and enclosed bike 

storage facilities. 

• Lighting & signage. 

• Bike and pedestrian education and 
promotion efforts. 

• School site specific safe routes to 
school assessments. 

 
10. Total amount of funds available in a 

given year for ancillary support will be 
determined as part of the SPP 
programming process.   

 
11. Applications detailing, at minimum, need 

and cost are be submitted to SJCOG by 
a qualifying public school district or 501 
(c)(3) organization.  Ability to match the 
funding request up to a minimum of 10% 
is desired.  Use of Measure K BP~SRtS 
40% funds or Local Street and Repair 
funds could be used to meet the 
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matching fund requirement.  The 
application must be accompanied by a 
letter of support from the jurisdiction 
where the need to located indicating that 
use these funds to meet the matching 
requirement is confirmed.  Other non-
Measure K funds used to meet the 
matching fund requirement can include 
private or public funds that are at the 
discretion of the applicant agency.  
Applications will be processed and 
scored by SJCOG along with input from 
the BP~SRtS Advisory Group.  Results 
will be reported to the SJCOG Board of 
Directors. 

 
12. Use of competitive funds for non-

ancillary purposes must be matched 
with funds from another source.  Ability 
to match the funding request up to a 
minimum of 20% is desired.  The 
matching requirement can be met with 
Measure K BP~SRtS non-competitive 
funds and/or Local Street and Repair 
funds.  Non-Measure K funds can 
include other local funds or appropriate 
federal and state funds. 

 
13. All competitive project delivery 

parameters and expectations (e.g., 
tasks, costs, delivery schedules, 
reporting requirements) will be captured 
in a Measure K Cooperative Agreement 
or other formally executed document.  
SJCOG’s Executive Director reserves 
the right to administratively enter into 
contract with an agency if the amount of 
the competitive project is under 
$25,000.   

 
14. Should a project sponsor be unable to 

deliver a project based on their 
commitment, the sponsor shall forfeit 
their Measure K allocation back to the 
origin category funding pool.  The funds 
will be used for funding other BP-SRtS 
projects. 

 
15. Any savings from a successful planning 

activity can be used to further the 
delivery of that project through its 

phases when approved.  All cost 
savings from projects that involve bids 
must be returned back to the BP-SRtS 
program. 

 
 
Use and Leveraging of Outside Funding 
Sources 
 
Measure K funds under this program are 
intended to leverage non-Measure K 
funding sources.  Each BP-SRtS project 
sponsor will be required to apply to 
alternative grant funding sources when 
available, including the State Active 
Transportation Program, federal Congestion 
Mitigation and Air Quality Improvement 
Program, San Joaquin Valley Air Pollution 
Control District, etc. BP-SRtS funds can be 
used to meet any required matching fund 
requirements associated with the outside 
funding application processes.   
 
Eligible Applicants 
 
Eligible applicants under competitive BP-
SRtS program funding include all 
incorporated cities and the County of San 
Joaquin, the San Joaquin Regional Transit 
District (SJRTD), and the San Joaquin 
Regional Rail Commission (SJRRC).  
Individual schools districts and 501 (c)(3) 
organizations are eligible to submit funding 
requests for eligible ancillary support need 
projects. 
 
Regional Collaboration 
 
A BP-SRtS advisory committee consisting 
of representatives from local jurisdictions 
and key public and private stakeholders will 
be maintained to support the development 
of the Regional BP-SRtS Master Plan, 
monitor and further the program’s success, 
and update the program’s implementation 
guidelines/standards as needed.  
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4.4 RAILROAD CROSSING SAFETY 
PROGRAM 

  
Two and one-half percent (2.5%) of the net 
sales tax revenues generated under the MK 
Renewal program is to be allocated to 
railroad crossing safety projects. Railroad 
crossing safety projects include grade 
separation facility projects, meant to 
separate local roads and streets from 
railroads, as well as at-grade improvements. 
Funds are to be used to match state and 
local revenues to fund eligible railroad 
crossing safety projects as identified in the 
MK Renewal Expenditure Plan. Specific 
policies guiding the allocation of funds for 
Railroad Crossing Safety projects include 
the following: 
 
Allocation Criteria 
 

1. Improving safety for vehicle 
occupants, pedestrians and bicyclists 
shall be a higher priority than 
reducing vehicle delays at existing at-
grade crossings. 

 
2. In general, new railroad crossing 

safety projects shall be funded prior 
to improving existing grade 
separations. 

 
3. For grade crossing projects that 

would benefit passenger rail service, 
the SJCOG shall consider using 
sales tax funding provided through 
both the Passenger Rail Transit and 
Railroad Crossing Safety categories. 

 
4. Project sponsors shall submit all 

grade crossing projects for California 
Public Utilities Commission funding. 

 
5. Should total sales tax revenues 

increase over time or should there 
exist funds that have been previously 
allocated but unused within a ten 
year programming period, the 
SJCOG may consider funding other 
railroad crossing safety projects 

identified in the MK Renewal 
Expenditure Plan. 

 
6. As with the other MK Renewal 

Categories, sales tax funds should be 
used to fund the least expensive 
design alternative that can meet the 
project purpose and need and other 
applicable requirements. 

 
7. Sales tax funds are generally 

intended to be used for planning, 
design, environmental clearance, 
construction management and 
construction. Sales tax funds may be 
used for right-of-way acquisition upon 
approval by the SJCOG Board on a 
case-by-case basis with 
consideration of both legal and 
financing constraints. 

 
8. A full funding plan and detailed 

schedule through construction will be 
a part of the cooperate agreement for 
all capital project components, 
including right-of-way and 
construction. 

 
9. Cost savings from construction 

projects will be returned to the 
program for use on other MK 
Renewal eligible projects, except for 
earlier phases of multi-phase projects 
and in cases where the local 
jurisdiction is using their full project 
allocation towards the cost of debt 
service. 

 
Funding Targets 
 
Railroad crossing safety project allocations 
assume the programming of ninety percent 
(90%) of the available funding in the 
category, with ten percent (10%) retained as 
a contingency for future allocation based 
upon the application of approved screening 
criteria. The ten percent (10%) contingency 
is established to provide a means to 
address potential changes in both railroad 
and roadway development over the 30-year 
life of the program that may result in railroad 
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crossing impacts that currently do not exist.  
The SJCOG Board will periodically review 
the programming of the contingency. 
 
Project Identification and Allocations 

 
1. Based on the application of screening 

criteria, nine projects are eligible to 
receive initial MK Renewal funding 
allocations from the ninety percent 
(90%) programming available under 
this category. These projects include 
the following completed projects: 

 
a. City of Stockton – Lower 

Sacramento Road/UPRR (Bear 
Creek) 

b. City of Stockton – Eight Mile 
Road/UPRR (West) 

c. City of Stockton – Eight Mile Road/ 
UPRR/SPRR (East) 

d. City of Lathrop – Lathrop 
Road/UPRR 

e. City of Lodi – Harney Lane/UPRR 
Four of the nine projects remain 
uncompleted as of FY 2019/20: 

f. City of Escalon, which could consist 
of a project at one of four locations: 
State Route 120/Yosemite/BNSF, 
McHenry Avenue/BNSF, St. Johns 
Road/BNSF, or First Street/BNSF. 

g. City of Stockton – West Lane/UPRR 
h. City of Manteca – Airport 

Way/UPRR 
i. City of Stockton – Alpine Road and 

UPRR/SPRR (East) 
2. Each of the four remaining 

uncompleted projects identified for 
funding will receive a maximum 
allocation of approximately $7.1 
million (2016$) in MK Renewal 
Railroad Crossing Safety funds 
subject to actual debt service costs 
identified in the MK Renewal 
Financial Plan.  Funding allocations 
will be based upon “pay-go” funding 

availability and a first-come, first-
serve prioritization. 

 
3. MK Renewal Crossing Safety funds 

will not be used by project sponsors 
to determine which location of the 
previously identified possible 
locations will be constructed.  No MK 
Renewal funds will be authorized for 
expenditure by the SJCOG until a 
single project has been identified by 
the project sponsor. 

 
Project Delivery Performance 
 
It is the intent of the Railroad Crossing 
Safety Category to address critical existing 
railroad crossing safety needs. With the 
advancement of the five grade crossing 
projects as part of the Early Action Program, 
the remaining projects will be funded based 
upon “pay-go” funding availability on a first-
come, first-serve prioritization.  In 
recognition that current revenue projections 
do not allow for a sixth grade crossing to be 
funded until beyond the current 20-year 
programming horizon, project delivery 
performance policies will identified in a 
future update of the Strategic Plan when 
additional Railroad Crossing Safety projects 
are programmed. 
 
Regional Collaboration 
 
Local jurisdictions in San Joaquin County 
will utilize the SJCOG’s Technical Advisory 
Committee as the forum for advising and 
recommending to the Board of Director’s the 
future allocation of MK Renewal railroad 
crossing safety revenues. 
 

4.4 SMART GROWTH INCENTIVE 
PROGRAM  

 
Sixty-five million ($65 million) of MK 
Renewal funding will be made available 
during the life of the MK Renewal program 
for smart growth incentives to local 
jurisdictions in San Joaquin County. These 
funds will be available for infrastructure 
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enhancements, such as street calming, 
walkable community projects, transit 
amenities and alternative modes of 
transportation that will assist local agencies 
in better integrating transportation and land 
use. These funds will be available to 
support infill development, neighborhood 
revitalization and downtown improvements. 
 
Specific policies guiding the allocation of 
funds for the Smart Growth Incentive 
Program include the following.  
 
Funding Targets 
 
1. $65 million is to be allocated for smart 

growth incentives. Coupled with 
revenues from other transportation 
programs, it is estimated that between 
$65 million and $100 million in funding 
will likely be available to local 
jurisdictions under this program. 

 
2. All of the funding available under this 

program will be allocated via a 
competitive allocation process. 

 
3. The SJCOG Board should consider 

opportunities to use Regional Surface 
Transportation Program (RSTP) funds 
to support the Smart Growth Incentive 
Program as an exchange for the $65 
million in MK Renewal funds.  
Implementation of a RSTP/MK Renewal 
funding exchange policy would occur on 
a RSTP cycle-by-cycle programming 
basis. 

 
Project Identification and Allocations 
 
1. Program applicants must be public 

agencies eligible to receive federal 
funds. To be successful, applicants are 
encouraged to partner with other 
agencies/groups, including private and 
non-profit organizations, in applying for 
funds. 

 
2. The maximum MK Renewal Smart 

Growth Incentive Program match is fifty 
percent (50%), with the remaining fifty 

percent (50%) to be provided through 
other funds, including funding from other 
Measure K Renewal categories. Higher 
matches of other funds (i.e., greater 
than 50%) are encouraged.  

 
3. For individual projects, total MK 

Renewal Smart Growth Incentive 
Program contributions would range 
between a minimum of $50,000 and a 
maximum of $2 million.  

 
a. For project planning, the 

contribution would be capped 
at $250,000 per project.  

b. For environmental analysis, 
design and engineering, the 
contribution would be capped 
at $250,000 per project. 

c. For project construction, the 
contribution would be the 
difference between funds 
already spent and an 
allocation limitation not to 
exceed $2 million. 

d.  Construction funds are only 
to be used on Smart Growth 
project elements (i.e., not for 
utility relocation, etc.). 

 
4. Of the $65 million to be allocated during 

the 30 year period, $5 million is to be 
spent for planning purposes, with the 
remaining $60 million to be spent for 
design, engineering and construction 

 
5. During the initial years of the program, a 

larger percentage of MK Renewal Smart 
Growth Incentive Program funds shall 
be used to support planning activities. 
MK Renewal funds used for planning 
may be allocated based on a 50 percent 
match. Over time, the percentage for 
planning activities would decrease, with 
a larger share of the funds to be used 
for design, engineering and construction 
purposes.  
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6. Smart Growth Incentive program funds 
can be used for project planning, 
design, environmental clearance, 
construction management and 
construction.  It is expected that the 
local sponsor (or other non-MK Renewal 
revenue source) will provide a 
significant portion of funds needed to 
acquire any right-of-way. Applicants will 
be required to provide funds for ongoing 
project maintenance and/or operation. 

 
7. Cost savings from construction bids will 

be returned to the program for use on 
other MK Renewal Smart Growth 
projects, except for earlier phases of 
multi-phase projects. 

 
8. As with the other MK Renewal 

categories, sales tax funds should be 
used to fund the most cost-effective 
design alternative that can meet the 
project purpose and need and other 
applicable requirements. 

 
9. Should MK Renewal funds allocated for 

a project remain unspent at the end of 
any two-year planning period, the funds 
will become available for funding other 
Smart Growth Incentive projects. 
Sponsors with unspent MK Renewal 
funds are eligible to reapply for Smart 

Growth Incentive Program funding for 
their projects. 

 
10. A full funding plan and detailed schedule 

through construction will be a part of the 
cooperative agreement for all capital 
project components, including right-of-
way and construction.  Each project 
sponsor shall adhere to its adopted 
project schedule and report to the 
SJCOG at least annually its progress in 
achieving schedule milestones.  Should 
a sponsor be unable to deliver a project 
based on their commitment, the sponsor 
shall forfeit their MK Renewal allocation 
back to the categorical funding pool. 
 

Regional Collaboration 
 
Starting in FY 2017/18, every two years a 
Smart Growth Committee will be created to 
review and update the program criteria as 
needed, evaluate and rank projects, and 
make funding recommendations to the 
SJCOG Technical Advisory Committee 
(TAC).  Based on the work of the Smart 
Growth Committee, the TAC would then 
forward its own recommendations to the 
Board of Directors for the allocation of MK 
Renewal revenues in support of the Smart 
Growth Incentive Program. 
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